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CERTIFIED MAIL

Mr. David P. Turner

Western Pennsylvania Section (3HW23)
USEPA Region III

841 Chestnut Building

Philadelphia, PA 19107-4431

April 4, 1994

Reference:  Lord-Shope RD/RA Monthly Progress Report

Dear Mr. Turner: | |

Lord is hereby submitting five copies of the monthly progress report for April 1994.
The. following work was _conduéted during this period:

REMEDIAL DESIGN/REMEDIAL ACTION

Lord did receive comments on the RD on February 18, 1994. Additional comments regarding
Wetlands were received March 15, 1994. A conference call meeting was subsequently held on
Wednesday March 30, 1994 to discuss both the general comments and the wetlands issues. This
phone meeting was very beneficial and all remaining issues regarding the pre-final design
submittal were addressed. The USEPA RPM, David Tumner, determined that sufficient
resolution was achieved to forego a formal response to comments process; the final
modifications to the design will therefore be incorporated and the final design (100% submittal)
will be submitted to USEPA on or about April 22, 1994. The major issues resolved in the general
comments were related to the safety of the ISVS landfill cap remediation.

The wetland issues were discussed in detail. The delineation was considered satisfactory by
USEPA and their consultants, Ecology & Environment. The Fish and Wildlife Service
comments from DOI which pertained to the remedial action were discussed in some detail; those
issues involved in potential natural resources damage were not resolved and are considered
outside of the scope of the RA process.
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MISCELLANEOUS:
The monthly inspection was performed and the site is in good condition.

As reported earlier, Lord has now received a response from Over Lake regarding our offer for a
proposed agreement for access during the construction phase of the Remedial Action. Over Lake
did not respond directly to our access offer, but Over Lake did make a series of proposals. Lord
attorneys have now responded to Over Lake. As noted, Lord has previously submitted a request
for extension of the existing access proposal to Over Lake. Once the RD has been formally
approved by USEPA the current access agreement terminates. USEPA estimates the final
approval of the RD to take but a few weeks after receiving the Final Design.

USEPA assistance to obtain access will be needed in order for Lord to proceed with the RA if
this matter is not resolved by the time USEPA approves the RD.

A Public Meeting will be held; Lord and their consultant, Eckenfelder, Inc., will be requested to
participate. Details will follow from USEPA.

Yours truly,

LORD CORPORATION

Lo gl A
Eugene A. Miller
Manager, Environmental Services
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